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Alamo River Wetlands at Holtville, CA: Work Plan

The Salton Sea Authority (the Authority) proposes to work in partnership with the Citizen’s

Congressional Task Force on the New River (Citizen’s Task Force) to complete the construction

of a wetland along the Alamo River. The Citizen’s Task Force was chartered to help improve the

quality of water in the New and Alamo Rivers and the Salton Sea. The Authority proposes to

complete the construction of a 31-acre complex of sedimentation ponds/wetlands adjacent to

the Alamo River on the west side of Holtville, in Imperial County, California. The total water

surface area at this site would be 13.4 acres, which would hold 77.6 acre–feet of water and

would have a maximum design flow rate of 6 cubic feet per second. The Holtville site is an

excellent candidate for this type of project from the hydrologic perspective, and the wetland

would provide significant improvement to the visual quality of the area which is in close

proximity to the town. The wetland would be an important step in improving the quality of water

flowing in the Alamo River, a principal tributary to the Salton Sea, it would have research value,

and it would provide new habitat in the Salton Basin.

Objective

The project objective is to (1) Improve the quality of water flowing in the Alamo River, a principal

tributary to the Salton Sea, (2) assist in achieving sediment TMDL goals, (3) Create a project

that has research value for nutrient reduction and other water quality improvements as well as

for developing a better understanding of selenium behavior, and (4) Provide new habitat in the

Salton Basin, and (5) Have recreational value in the Holtville area.

Tasks

Budget Category (a): Direct Project Administration Costs

Task 1: Administration

The Salton Sea Authority will be supported by our existing contractor Tetra Tech and will review

their work products and schedules along with their invoices and prepare and submit invoices to

the State. Copies of draft and final work

Deliverables: Invoices and draft and final technical reports and plans.

Task 2: Labor Compliance Program

The Authority will review the contractor’s labor policies to ensure that they adhere to the Labor

Compliance Program.

Deliverable: Submission of Labor Compliance Program

Task 3: Reporting

The Authority will require the contractor to prepare quarterly, annual and final reports as

specified in the Grant Agreement. The Authority will oversee and review all contractor reports

and prepare final submissions to the State.



Alamo River Wetlands at Holtville, CA: Work Plan

Salton Sea Authority Page 2

Deliverables: Submission of quarterly, annual and final reports as specified in the Grant

Agreement.

Budget Category (b): Land Purchase/Easement

The project will be on property owned or administered by the City of Holtville. No land

acquisition is required.

Budget Category (c): Planning/Design/Engineering/Environmental

Documentation

Task 4: Assessment and Evaluation

The basic site plan has been completed along with engineering drawings. The drawings are at

the 70% design stage. This task will involve review of existing plans and collection and

cataloging of any supplemental data and transfer of existing CAD files.

Deliverables: Technical status report

Task 5: Final Design

Preparing the final design will involve:

 Update CAD Plans and Technical Documents

 Prepare Specifications

 Conduct a Site Survey

Deliverables: Completion of project plans and specifications at the 90 percent and final level.

Task 6: Environmental Documentation

The Final Approved Adopted CEQA Initial Study and Mitigated Negative Declaration document

has been completed and is submitted with this application. Other permitting documents have

been prepared. The Imperial Irrigation District (IID) and Bureau of Reclamation are partners on

the project and with assist if with any other environmental compliance is required. The grant

application does not include any requests for funding of environmental documents.

Task 7: Permitting

Permitting documents have been prepared. The Imperial Irrigation District (IID) and Bureau of

Reclamation are partners on the project and with assist if with any other environmental

compliance is required. The grant application does not include any requests for funding of

environmental documents. The Nationwide 404 Permit and NPDES permit have been submitted

with this application. The Bureau of Reclamation has been keeping permits up-to-date but some

additional documentation may be required.

Deliverables: Up-to-date permit documents.
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Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

The cost proposal is based on a construction estimates from the Bureau of Reclamation and an

independent contractor. For final construction, at least three bids will be solicited and submitted

for review. The process will include advertisement for bids, a pre-bid contractors meeting,

evaluation of bids, and award contract

Deliverables: Advertisement for bids; pre-bid contractors meeting; evaluation of bids; award

contract

Task 9: Construction

Subtask 9.1 Mobilization and Site Preparation

The site has been cleared and grubbed, but some vegetation has recovered and some

additional clearing and site preparation will be required, including soil/geotechnical surveys.

Subtask 9.2 Project Construction

The next major section of this work plan provides a Project Description which outlines key

features of the constructed wetland. It will be possible to complete the work in the following

three phases:

o Earth Work and Site Grading

o Installation of Flow Control Structures (Inlet, Between Cells and Outlet)

o Planting of Emergent Marsh Plant Beds

Subtask 9.3 Performance Testing and Demobilization

The final phase of the project will be review and testing to ensure that flows are being diverted

properly and ultimately that vegetation is stabilizing.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

The Holtville site will be included in the quarterly and annual monitoring program already being

performed for the Brawley and Imperial Wetlands on the New River, and the recently

constructed Shank Road Wetlands on the Alamo River.

Budget Category (f): Construction Administration

Task 11: Construction Administration

Or engineering contractor Tetra Tech will perform construction administration.

Project Description

The wetland will be constructed on the southwest overbank of the Alamo River adjacent to

Alamo River Drop Structure 12. To date the majority of the site has been cleared and grubbed,

but earthwork has not begun. The site extends westward from Drop 12 for approximately half a
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mile. Drop 12 is a grade control “drop structure”, which is a weir that is used to restrict water

flow and cause a pooling of water upstream of the weir and a rapid drop in the surface gradient

for water flowing over the structure. Drop structures are used to reduce water velocities for

erosion control. A secondary benefit of these structures is improvement of habitat conditions for

aquatic life and to increase the oxygen content of water. The riverbank heights in this area

range from 8 to 10 feet, but wetlands will be constructed in the floodplain where the river drops

off downstream.

Containment Berms and Roads

Perimeter containment berms and sediment basin berms will serve as maintenance roads and

as trails for park users. These roads will be 24 feet wide to accommodate large maintenance

equipment and will have a six-inch aggregate road base. Burrowing muskrats have caused

erosion, short circuiting, and other damage at wetland sites in the area. The proposed project

utilizes wider berms to limit the ability of these animals to burrow from one section of the

wetland to another. However, as a precaution against the possibility of a breach in an outer

containment berm due to burrowing, the Authority will either bury a galvanized wire mesh fence

along and below the toe of the outer berm slopes, or place a concrete slurry wall within the

berm. A 30-foot-wide corridor of vegetation between the river bank and the perimeter of the

wetlands will be left undisturbed to provide bank erosion control and to help maintain the original

river channel during high flows.

Sediment Basins

The State Water Quality Control Board considers sedimentation/siltation, selenium, and

pesticides to be the pollutants of concern in the Alamo River. Sediment basins have been

enlarged to comprise approximately a third of the total water volume and designed to reduce the

potential for bioaccumulation of selenium. To reduce surface evaporation and to reduce the

potential for attracting wildlife the basins are designed to be narrow and deep. Additionally, no

dense planting of any trees (willows and cottonwoods) is proposed. The lack of such trees is

believed to decrease the attractiveness of the site to wildlife. The 10-foot depth will decrease the

available oxygen at the bottom to reduce available selenium in the aquatic uptake cycle. Flow

will be trained to stay near the bottom by the use of remixing pipes. Selenium attached to

sediment particles will settle to the bottom and ultimately be removed during cleanout. Two

large pipes will be used at each remixing crossover to keep flow velocities and turbulence to a

minimum. The long aspect ratio of the basins will provide for a maximum siltation fallout time.

Sediment basins will be a maximum of 100 feet wide between the inside edges of the

maintenance roads. This will allow for sediment to be excavated from both sides of the basins,

which is the most common and economical method in the region. Existing practices reported by

IID show that maintenance crews should be able to remove sediment in this size of earthen

canals at an average rate of approximately a quarter mile per day.

During sediment cleanout which is expected to be on the order of every ten years, the wetland

flow will be shut off at the inlet diversion structure, and the sediment basin outlet will be closed

to keep the disturbed sediments from flowing into the emergent marsh cells. After the sediment
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is removed and the sediment basins have stilled, the water flow will resume. It is not anticipated

that the wetlands will be adversely affected if the emergent marsh cells are without a flow for

several days during these operations. The sediment basins and the emergent marsh cells will

have a freeboard (distance between normal water surface and the top of the bank) of two feet at

normal water surface elevations.

Sediment Disposal Areas

On-site disposal areas for sediment will be provided to increase the longevity of the wetlands

sites and economize removal operations. Excavation will occur after the results from the

wetland monitoring have been obtained. Sediments will be analyzed for selenium and other

constituents of concern prior to excavation. It is not anticipated that hazardous levels of

selenium or other constituents will occur. If it was thought otherwise, the wetland would not be

constructed. If hazardous levels of constituents are encountered a decision will be made at that

time as to the proper disposal of the sediments or operation for the wetland system. To reduce

the possibility of sediments being washed back into the river by surface run-off, no sediment

disposal areas will be located between the wetlands and river banks. The disposal areas will be

24 feet wide and two feet deep and will be adjacent to the sediment basins on the upland side

so that the sediment can be excavated and dropped in one movement of the equipment.

Sediment Basin Outlets

Basin outlets will be precast concrete boxes with removable flashboards so the outlet flow will

always come from the upper six inches of the basin water column before it flows into the

emergent marsh cells.

Emergent Marsh Cells

The emergent marsh cells will have a normal water surface elevation one foot below the

sediment basin water surface and will be six feet deep in the open water areas. Two cells

similar in surface area and water volume will be constructed. The overall flows required will be

calculated using a nominal seven-day hydraulic detention time for half of the flow going through

each cell. The hydraulic control boxes will have the ability to handle the total flow through each

cell for flushing. The cell outlet pool areas have been enlarged from previous designs and will

be protected from floating detritus and other debris by a vegetation filter plant bed six inches in

depth.
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Emergent Marsh Plant Beds

The planted areas in the emergent marsh cells will consist of emergent vegetation on a series of

plant beds one foot below the water surface that extend out into the cells in an alternating

pattern. This will create a meandering deep water channel from cell inlet to outlet. This design

will better facilitate cell draining and help distribute the flow throughout the cells, reducing areas

of stagnant water and possible accumulations of sediment and pollutants. A width of 30 feet for

these beds is intended to allow the access of large harvesting equipment, such as thrashers,

while not being so expansive as to produce dead flow zones and large areas of detritus build up

where dissolved oxygen is diminished. Maintenance equipment will access the beds from seven

percent sloped ramps where the beds will meet the containment berm/maintenance roads.

Observations of the high rate of vegetation growth at the Imperial and Brawley constructed

wetlands sites have indicated that wetlands in this region can quickly become overgrown and

pose a large maintenance problem. For this reason, in addition to efforts to avoid attracting

wildlife, the initial planting area sizes and ratio of emergent plants to open water have been

reduced from previous designs. An ultimate target ratio of approximately 70 percent open water

to 30 percent emergent vegetation is expected to be reached in several years as plants spread

into adjacent water depths that they can tolerate.

Wildlife Habitat

It is anticipated that the wetland will be attractive to wildlife as soon as it begins to hold water.

Although selenium uptake by wildlife along the Alamo River is not yet considered to be a critical

threat, the concentration of sediments and restricted flows in wetlands ponds could cause

selenium to become more prevalent in the aquatic cycle. The design of the wetland has

addressed this as one of the most important issues for providing a feature that is a benefit to

water quality and wildlife. The sediment basins have been designed to be deep so that they will

decrease available oxygen and reduce available selenium in their waters. It is believed that

some fraction of the dissolved selenium will be microbially reduced to insoluble elemental

selenium in the bottom of such sediment cells where oxygen levels are much lower than at the

surface. In the proposed wetlands, it is expected that additional selenium will be removed from

the water column through settling on the emergent marsh pond bottom. Regular water quality

monitoring (including water, sediment, plant, and tissue sampling) will be conducted to quantify

the removal processes described above and to identify potential risks to wildlife from selenium

as well as other possible contaminants.

Research Opportunities

Along with the recently completed wetland at Shank Road, the Holtville Wetland will provide an

excellent opportunity to study the viability of wetlands as a method of water quality treatment in

the Alamo River. Two pilot wetlands on the New River, spearheaded by the Citizen’s Task

Force, have provided valuable water quality data for over ten years. The Holtville and Shank

Road wetlands will be a valuable source of similar data on the Alamo River, including

information about nutrient removal and selenium behavior.
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Schedule

The project schedule is shown below.

Months After Notice to Proceed
Task 1 2 3 4 5 6 7 8 9 10 11 12

Budget Category (a): Direct Project Administration Costs

Task 1: Administration

Task 2: Labor Compliance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation

Task 5: Final Design

Task 6: Environmental Documentation Not Applicable: Environmental Documentation is Complete

Task 7: Permitting Permitting is Complete, Some Updates May Be Be Needed

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Task 9: Construction

Subtask 9.1 Mobilization and Site Preparation

Subtask 9.2 Project Construction

Earth Work and Site Grading

Installation of Flow Control Structures

Planting of Emergent Marsh Plant Beds

Subtask 9.3 Performance Testing and Demobilization

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Budget Category (f): Construction Administration

Task 11: Construction Administration
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Project Organization

The organization of the project team is shown below.
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